



The Office of the National Coordinator for
Health Information Technology



S&I Framework Update

HIT Standards Committee

August 22, 2013

Lauren Thompson

Office of Science & Technology

Putting the **I** in Health **IT**
www.HealthIT.gov



S&I Framework Operating Metrics



Timing

Framework Launch Date	Jan 7, 2011
First Initiative Launch Date	Jan 31, 2011
Elapsed Time since Initiative Launch (as-of today)	31 months

Participation & Process

# Wiki Registrants	2538
# Committed Members	746
# Committed Organizations	572
# Working Sessions Held	1,730
S&I Face to Face meetings	3
Standards Organizations engaged	35
S&I Monthly Newsletter Editions	18
SDS Newsletter Subscribers	1,908

Outputs


# Consensus Approved Use Cases	19
# Pilots Committed	36
# Pilot Vendors	42
Total Ballots	14
# Total HL7 Ballot Comments Received	2,953
# HL7 Ballot Comments Resolved	2,882

S&I Initiative Portfolio Snapshot



Direct Project (S&I Archetype)	In production
Transitions of Care	Companion Guide, Project Scope Statement & Notification of Intent to Ballot completed for September ballot
Lab Results Interface	IG & Second Errata Published; 2014 CEHRT In Progress
Query Health	Pilots nearing completion, QRDA III Published, HQMF published 7/2
Data Segmentation for Privacy	Pilots in Evaluation, 2 IGs adopted by HL7, RESTful IG still in SDO adoption process
Public Health Reporting	Community-Led; RI Framework and CDA guide published; Testing & Pilots in progress; community will be meeting on a monthly basis
esMD	IG and UC consensus closed for UC 1, UC 2, AoR L1, and Prov. Dirs. Guidance, UC consensus closed for AoR L2 and eDoC

S&I Initiative Portfolio Snapshot, continued



Longitudinal Coord of Care	Community-Led; 1st UC Complete; PAS SWG Complete; Created 'Care Plan' Glossary for HITPC & HL7; Use Case 2: Care Plan Exchange in Comment Period; C-CDA updates for Aug/Sept HL7 Ballot in progress			
Laboratory Orders Interface	Second Ballot reconciliation in process for LOI IG; Lab pilot efforts include LOI and eDOS			
Health eDecisions	UC 1: Knowledge Artifact Sharing Model, Schema and IG was approved by HL7, UC 1 Pilots Complete. UC 2: CDS Guidance Service achieved consensus. Stds Identified – vMR aligned with C-CDA and QRDA working on HL7 Ballot for UC 2			
Blue Button Plus	Use Case consensus complete; Solution Plan is being confirmed and IG development will start early August.			
Structured Data Capture	Two WGs complete (Payer, Clinical Content); Push & Pull IG's complete – now focused on adoption/implementation.			
EU/US eHealth Cooperation		Initiative launched on 6/20/13; Launched the Interoperability Workgroup and Workforce Workgroup on 8/14		
Data Access Framework		Initiative launched 7/16/13, Pre-discovery activities in progress, UC work started on 8/14		

- [S&I Pilots website](#) indicates geographically where all pilots are located



ONC website:

www.healthit.gov/

Putting the **I** in Health**IT** 

S&I Framework Wiki:

<http://wiki.siframework.org/>

 **S&I FRAMEWORK**