



The Office of the National Coordinator for  
Health Information Technology



# S&I Framework Update

## HIT Policy Committee

July 9, 2013

Doug Fridsma, MD, PhD, FACP, FACMI  
Chief Science Officer & Director, Office of Science &  
Technology

Putting the **I** in **HealthIT**  
[www.HealthIT.gov](http://www.HealthIT.gov)



## Timing

Framework Launch Date	Jan 7, 2011
First Initiative Launch Date	Jan 31, 2011
Elapsed Time since Initiative Launch (as-of today)	28 months

## Participation & Process

# Wiki Registrants	2358
# Committed Members	727
# Committed Organizations	556
# Working Sessions Held	1,630
S&I Face to Face meetings	3
Standards Organizations engaged	35
S&I Monthly Newsletter Editions	17
SDS Newsletter Subscribers	1,908

## Outputs

# Consensus Approved Use Cases	18
# Pilots Committed	33
# Pilot Vendors	42
Total Ballots	11
# Total HL7 Ballot Comments Received	2,953
# HL7 Ballot Comments Resolved	2,882

# S&I Initiative Portfolio Snapshot

	Pre-Discovery	Use Case	Harmonization	RI, Test & Pilot	Evaluation
Direct Project (S&I Archetype)					In production
Transitions of Care					Companion Guide, Project Scope Statement & Notification of Intent to Ballot completed for September ballot
Lab Results Interface					IG & Second Errata Published; 2014 CEHRT In Progress
Query Health					Pilots nearing completion, QRDA III Published, HQMF to be published this month
Data Segmentation for Privacy					Pilots in Evaluation, 2 IGs adopted by HL7, RESTful IG still in SDO adoption process
Public Health Reporting					Community-Led; RI Framework and CDA guide published; Testing & Pilots in progress; community will be meeting on a monthly basis
esMD					eDoC UC in Progress; AoR Level 2 UC achieved consensus; IG consensus closed for UC 1, UC 2, AoR L1, and Prov. Dirs. Guidance IG's
Longitudinal Coordination of Care					Community-Led; 1st UC Complete; PAS SWG Complete; Created 'Care Plan' Glossary for HITPC & HL7; Use Case 2: Care Plan Exchange in Comment Period; C-CDA updates for Aug/Sept HL7 Ballot in progress
Laboratory Orders Interface					LOI IG currently in ballot and will begin reconciliation of comments in late July; Lab pilot efforts include LOI and eDOS
Health eDecisions					Use Case 1: Knowledge Artifact Sharing Model, Schema and IG was approved by HL7, UC 1 Pilots Complete. Use Case 2: CDS Guidance Service achieved consensus. Standards Identified – vMR aligned with C-CDA and QRDA working on HL7 Ballot for UC 2
Blue Button Plus					Three WGs complete (Payer, Clinical Content, Push); One WG (Pull) in progress. IGs complete – now focused on adoption.
Structure Data Capture					Project Charter Consensus complete; Use Case consensus complete; Forms SWG kickoff was June 5; Standards SWG kickoff is July 11.





The Office of the National Coordinator for  
Health Information Technology

**ONC website:**

[www.healthit.gov/](http://www.healthit.gov/)

Putting the **I** in Health**IT** 

**S&I Framework Wiki:**

<http://wiki.siframework.org/>

 **S&I FRAMEWORK**