

S&I Framework Initiative Updates

June 5, 2013

S&I Framework Operating Metrics



Timing

Framework Launch Date	Jan 7, 2011
First Initiative Launch Date	Jan 31, 2011
Elapsed Time since Initiative Launch (as-of today)	28 months

Participation & Process

# Wiki Registrants	2319
# Committed Members	711
# Committed Organizations	544
# Working Sessions Held	1,596
S&I Face to Face meetings	3
Standards Organizations engaged	35
S&I Monthly Newsletter Editions	17
SDS Newsletter Subscribers	204

Outputs

# Consensus Approved Use Cases	18
# Pilots Committed	33
# Pilot Vendors	42
Total Ballots	11
# Total HL7 Ballot Comments Received	3,128
# HL7 Ballot Comments Resolved	2,494

S&I Initiative Portfolio Snapshot

	Pre-Discovery	Use Case	Harmonization	RI, Test & Pilot	Evaluation
Direct Project (S&I Archetype)					<i>In production</i>
Transitions of Care					<i>Companion Guide & PSS completed for September ballot</i>
Lab Results Interface					<i>IG & Second Errata Published; 2014 CEHRT In Progress</i>
Query Health					<i>Pilots nearing completion, QRDA III Published, HQMF in Comment Reconciliation</i>
Data Segmentation for Privacy					<i>Pilots in Evaluation, 2 IGs adopted by HL7, RESTful IG still in SDO adoption process</i>
Public Health Reporting					<i>Community-Led; RI Framework and CDA guide published; Testing & Pilots in progress; community will be meeting on a monthly basis</i>
esMD					<i>eDoC UC in Progress; AoR Level 2 UC achieved consensus; IG consensus closed for UC 1, UC 2, AoR L1, and Prov. Dirs. Guidance IG's</i>
Longitudinal Coordination of Care					<i>Community-Led; 1st UC Complete; PAS SWG Complete; Created 'Care Plan' Glossary for HITPC & HL7; Use Case 2: Care Plan Exchange in progress; C-CDA updates for Aug/Sept HL7 Ballot in progress</i>
Laboratory Orders Interface					<i>LOI IG ballot ended on 1/7/13 and reconciliation continues; Lab pilot efforts include LOI and eDOS; LOI IG intended to pursue June ballot</i>
Health eDecisions					<i>Use Case 1: Knowledge Artifact Sharing Model, Schema and IG was approved by HL7, UC 1 now in Pilots – 2 of 4 pilots complete. Use Case 2: CDS Guidance Service achieved consensus. Standards Identified – vMR aligned with C-CDA and QRDA</i>
Blue Button Plus					<i>Two WGs complete (Payer & Clinical Content); Two WGs (Push & Pull) in progress, at various stages of IG development</i>
Structure Data Capture					<i>Project Charter Consensus complete; Use Case consensus complete; Forms SWG kickoff planned June 5; Standards SWG kickoff July 3.</i>
PDMP					<i>Project Standard – NCPDP was selected and consented March 14, 2013 – Contract support ended for this project March 27, 2013- Initiative is “Closed”</i>