FACA Workplan

Draft – discussion only

Putting the I in HealthIT
www.HealthIT.gov



FACA Workplan

Draft – discussion only

Putting the I in HealthIT
www.HealthIT.gov

Tasks	Start Date	Due Date	Jun-14	Jul-14	Aug-14	Sep-14	Oct-14	Nov-14	Dec-14	Jan-15	Feb-15	Mar-15
HITPC/HITSC JASON TF charged	6/10/14	6/10/14										
HITPC Governance Subgroup (GS) charged	7/8/14	7/8/14										
HITPC Governance strawman – Draft	7/8/14	9/3/14										
JASON TF recommendations - Draft	6/10/14	9/10/14										
HITPC Governance recommendations - Final	9/3/14	10/15/14										
JASON TF recommendations - Final	9/3/14	10/15/14										
Interoperability Roadmap charge	10/15/14	10/15/14										
Interoperability Roadmap recommendations – Draft	10/15/15	11/4/14										
Health IT Strategic Plan Posted	CY Q4 2014	CY Q4 2014										
HITPC - Health IT Strategic Plan charge	CY Q4 2014	CY Q4 2014										
JASON/GS/Interoperability Roadmap Recommendations – Final	11/4/14	12/2/14										
HITPC Health IT strategic plan comments	12/2/14	2/2015										
Interoperability Roadmap Posted	CY Q1 2015	CY Q1 2015										
HITPC and HITSC Interoperability Roadmap Comments	CY Q1 2015	CY Q1 2015										
HITPC and HITSC MU/Certification NPRM Comments	CY Q1 2015	CY Q1 2015										