Title	Effort
1) Kickoff	
2) Workplan	10w 3d 4.5h
2.1) Develop and refine workplan	6w 1d 0.25h
2.2) Identify Priority Topics	2w 1d 1.75h
2.3) Integrate Input from HITSC	2w 1d 2.5h
2.4) Finalize Workplan	
3) Identity Management (IDM)	2w 4d
3.1) Presentation: Trustmark Pilot	
3.2) Presentation: BB+ and OAuth 2.0	
3.3) Presentation: NIST IDM Work	
3.4) IDM Recommendations	2w 4d
3.4.1) Develop Recommendations (ASA WG coord.)	2w 4d
3.4.2) WG Discussion: Straw Recommendations	
3.4.3) Finalize Recommendations	
3.4.4) Present Recommendations to HITSC	
4) EHR API Security	13w 3d
4.1) Coordinate with ASA WG	11w 2d
4.2) Introduce EHR API Security Topic	
4.3) EHR API Security Recommendations	2w 1d
4.3.1) Develop Recommendations	2w 1d
4.3.2) WG Discussion: Straw Recommendations	
4.3.3) Finalize Recommendations	
4.3.4) Present Recommendations to ASA WG	
5) Consent Management (CM)	2w 1d
5.1) Presentation: User Managed Access (UMA)	
5.2) Presentation: MITRE CM Landscape Analysis	
5.3) Presentation: Review DS4P Profile	
5.4) CM Recommendations	2w 1d
5.4.1) Develop Recommendations	2w 1d
5.4.2) WG Discussion: Straw Recommendations	
5.4.3) Finalize Recommendations	
5.4.4) Present Recommendations to HITSC	
6) Certification NPRM	8w 1d
6.1) Certification NPRM 2015 Review	6w
6.2) Certification NPRM Comments	2w 1d
6.2.1) Develop Recommendations	2w 1d
6.2.2) WG Discussion: Straw Comments	
6.2.3) Finalize Comments	
6.2.4) Present Comments to HITSC	
7) Interoperability Roadmap (IR)	10w 1d
7.1) IR Review	8w
7.2) IR Comments	2w 1d
7.2.1) Develop Recommendations	2w 1d
7.2.2) WG Discussion: Straw Comments	
7.2.3) Finalize Comments	
7.2.4) Present Comments to HITSC	
8) Data Provenance Recommendations	0h
8.1) Presentation: Data Provenance Report