


# FACA Workplan



# FACA Workplan

Tasks	Start Date	Due Date	Jun-14	Jul-14	Aug-14	Sep-14	Oct-14	Nov-14	Dec-14	Jan-15	Feb-15	Mar-15
HITPC/HITSC JASON TF charged	6/10/14	6/10/14	█									
HITPC Governance Subgroup (GS) charged	7/8/14	7/8/14		█								
HITPC Governance strawman – Draft	7/8/14	9/3/14		█	█	█						
JASON TF recommendations - Draft	6/10/14	9/10/14	█	█	█	█						
HITPC Governance recommendations - Final	9/3/14	10/15/14				█	█					
JASON TF recommendations - Final	9/3/14	10/15/14				█	█					
Interoperability Roadmap charge	10/15/14	10/15/14					█					
Interoperability Roadmap recommendations – Draft	10/15/15	11/4/14					█	█				
Health IT Strategic Plan Posted	CY Q4 2014	CY Q4 2014					█	█	█			
HITPC - Health IT Strategic Plan charge	CY Q4 2014	CY Q4 2014					█	█	█			
JASON/GS/Interoperability Roadmap Recommendations – Final	11/4/14	12/2/14						█	█			
HITPC Health IT strategic plan comments	12/2/14	2/2015							█	█	█	
Interoperability Roadmap Posted	CY Q1 2015	CY Q1 2015								█	█	█
HITPC and HITSC Interoperability Roadmap Comments	CY Q1 2015	CY Q1 2015								█	█	█
HITPC and HITSC MU/Certification NPRM Comments	CY Q1 2015	CY Q1 2015							█	█	█	█